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START WEEKLY REPORT to EPA OSC
MEC REMOVAL ACTION
Date:  |12/03-12/08/2007 | '
GES Contract No: EP-83-07-02 TO: 02-03-002
LOCATION: Elktont Farm. Firehole Site
' o Ordnance Items Destroyed:
QTY ITEM QT ITEM QTY ITEM
0 N/A o _NIA 0 N/A
Total Explosives consumed during Demo Operations: -
Boosters 0 Non El Caps 0 Dst Cord 0
Elec Caps 0 Perforétors 0 - Time Fuze 0
' The FollovVlng Grid Operations were Conducted: o
: Need EMM
Team # Grid # & date % Comp MEC Digs MDIbs | Ibs Scrap | Man Hrs | Yes/No
182 E3C on 12/03 30% _ Peniding 585 | 120 7 63  Yes
2 D3D on 12/03 ~ Heavy equipment, 1;224 cu ft soil moved 0 0 18 N/A
182 E3C on 12/04 40% Pending 597 20 .50 63 Yes
2 " D3D.on 12/04 Heavy equipment, 2,048 cu ftsoll moved 0 0 18 N/A
182 E3Con12/05 | 50% - Pending . 659 10 25 52 “Yes
2 D3D on 12/05 Heavy equipment, 1,288 cu #t soil moved 0 0 18 N/A"
182 E3C on 12/06 75% Pending 437 3 3. | = Yes
182 E3A on 12/06 5% Pending g7 5 3 32 No
2 | D3Don12m06 Heavy equipment, 840 cu ft soil moved 0 0 18 N/A
182 E3C bn 12/07 95% _Pending 390 2 4 36 Yes
o 100% Heavy equipment, 500 cu ft soil moved
2 D3D on 12/07 - Total MEC: 171 items 0 0 18 N/A -
2 E4A on 12/07 Heavy equipment, 225 cu ft soil moved 0 0 18 N/A
18&2 E3C on 12/08 99% Pending 175 5 20 Yes
1 E3A on 12/08 15% Pending 200 5 10 18 No
‘2 E4A on 12/08 ' Heavy equipment, 615 cu ft soil moved 0 0 425 N/A
Totals: . | | 3140 170 103 | 4665
The Follbwings Grids have received a Quality Assurance check this week:
D3D, D3D phase 2 - -
N Comments: ‘ ,
11/29 meeting: Guardian ops update. Total of 61 grids to date. Sediment/settling pond nearly at it's max holding capacity.
Working on getting electricity lines to the break traller. John is working on the new SOW and the grid fallure criterla. Advent
demobilized. Good communications with ATK. Working on winterizing water lines and tanks. On 12/03 Marian W/TTEMI was
on site and took a sample‘from the southern water tank. - On 12/05 the site got approximately three Inches of snowfall, no
adverse effect on site operations. On 12/06 there was a site meeting with EPA, Guardian, USAE and the property owner.
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START WEEKLY REPORT to EPA OSC
. MEC REMOVAL ACTION
Date:  |12/03-12/08/2007 | ;
GES Contract No: EP-$3-07-02 TO: 02-03-002
LOCATION: Elkton Farm Firehole Site .
Ordnance items Iﬁesiroyed: -
aty - ITEM Qary . ITEM aTy ITEM_
0 N/A 0 N/A 0 N/A
Total Explosives consumed during Demo Operationé: ‘
Bousters 0 -Non El Caps 0 Det Cord
Elec Caps 0 Perforators 0 Tirhe Fuze| . 0
The Following Grid Operations were Conducted: _
Need EMM
Team # Grid # & date % Comp MEC - Digs MD Ibs | Ibs Scrap | Man Hrs Yes/No
1&2 | E3Con12/03 30% Pending . 585 120 7 63 Yes
2 | D3D.on12/03 Heavy.equipment, 1,224 cu ft soil moved - 0 o 18 N/A
1&2 | E3Con12004 “a0% | Pending | so7 20 50 63 | . .Yes
2 D3D on 12/04 Heavy equipment, 2,048 cu ft soil moved -0 0 18 N/A
1&2 | E3con12/05 50% | Pending | 659 10 25 .| 52 Yes
2 | D3Don12/05  Hoavy equipment, 1,288 cu soll moved 0 o 18 " N/A
1&2. | E3Con12/08 [ ‘ :
2 ‘| D3Don1206
- .
4
.
2
1
2
2
Totals: | [ 1841 150 82 232

The Followings Grids have received a Quality Assurance check this week:

D3D

Comments:

property owner.

11/29 meetmg Guardian ops update. Total of 61 grids to date. Sedlmentlsettlmg pond nearly at it's max holdlng capacity.
‘ Workmg on getting electricity lines to the break trailer. John is working on the new SOW and the gnd failure criteria.
Advent demoblllzed Good communications with ATK. ‘Working on wmtenzlng water lines and tanks. On 12/03 Marian
wITTEMI was oh site and took a sample from the southern water tank. On 12/05 the site got approximately three inches of
snowfall, no adverse effect on site operations. On 12I06 there was a site meeting with EPA, Guardian, USAE and the
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